

City of Harrisburg Construction Change Order No. 1

Original Contract Amount:	\$ 373,737.00	Project Name:	Proposed Street & Utility Improvements Harvest Acres & Greyhawk Addition - Various Locations			
Net Change by Previous CCOs:	\$ -					
Increase/Decrease this CCO:	\$ 32,256.00	Contractor Name:	Seal Pros, Inc.			
Current Contract Amount:	\$ 405,993.00	Stockwell No.:	4615			

All CCO's must comply with South Dakota Codified Law 5-18B-19. To view the law in its entirety: <http://legis.state.sd.us/statutes/index.aspx>.

The following change in plans and/or specifications for the subject project is hereby made. Attach supporting documents as required.

	Line Item(s) or RFP #	Description of Proposed Work	Justification	Cost
1	1	Saw Existing Asphalt - City Maintenance Bldg 28 LF @ \$8.00/LF	See RFP#1	\$ 224.00
2	2	Asphalt Concrete for Patching (4") - City Maintenance Shop - 65 Ton @ \$75.25/Ton	See RFP#1	\$ 4,891.25
3	3	Aggregate Base Course (6") - City Maintenance Shop - 71 Ton @ \$15.95/Ton	See RFP#1	\$ 1,132.45
4	4	Concrete Curb & Gutter, Type SF66 - City Maintenance Shop - 32 LF @ \$55.00/LF	See RFP#1	\$ 1,760.00
5	5	Unclassified Excavation - City Park 75 CY @ \$25.00/CY	See RFP#1	\$ 1,875.00
6	6	Asphalt Concrete for Patching (3") - City Park 35 Ton @ \$158.00/Ton	See RFP#1	\$ 5,530.00
7	7	Aggregate Base Course (8") - City Park 115 Ton @ \$34.75/Ton	See RFP#1	\$ 3,996.25
8	8	Concrete Curb & Gutter, Type SF66 - City Park 140 LF @ \$36.95/LF	See RFP#1	\$ 5,173.00
9	9	6" Concrete Sidewalk - City Park 655 SF @ \$8.85/SF	See RFP#1	\$ 5,796.75
10	10	6" PCC Fillet Section - City Park 14 SY @ \$81.95/SY	See RFP#1	\$ 1,147.30
11	11	18" Fire Hydrant Extension 1 Ea @ \$730.00/Ea	See RFP#1	\$ 730.00
12				
13				
14				
15				
16				
17				
18				
19				



See Attachment for Quantities and/or Justifications: ☒ Yes ☐ No

Net Increase/Decrease this
Change Order:

\$ 32,256.00

Original Completion Date:	10/31/15	Net Time Change of Previous CCO's:	0	Time Change Due On This Change Order:	5 working days for City Park	Revised Contract Completion Date:	11/6/15
Time Extension Justification:	5 working days shall be added to the contract for the construction of the parking lot at the City Park. The contract completion date for all other work shall remain October 31, 2015.						

The changes contained in this Construction Change Order are made in accordance with the provisions of the contract for subject project, and when accepted by the Contractor and upon approval by the City of Sioux Falls, shall become part of said contract.

	Date	Signature
Architect/Engineer Recommendation	10/15/15	
Contractor Acceptance	10/14/15	
Mayor Approval		



REQUEST FOR PROPOSAL (RFP)

RFP # 1**DATE:** October 9, 2015**TO:** Matt Millage
Seal Pros
612 Augustana Ave STE 101
Harrisburg, SD 57032**FROM:** Dexter Mahrt
Stockwell Engineers, Inc.
600 N Main Ave, Suite 100
Sioux Falls, SD 57104**RE:** Harvest Acres & Greyhawk Improvements
Proposed Streets and Utilities
Harrisburg, SD
SEI No. 4615

Please submit an itemized cost break down for changes in the contract sum resulting from the following described proposed modification to the Contract Documents. PLEASE SUBMIT PROPOSAL WITHIN (5) DAYS OR LESS.

Subject No. 1: City Maintenance Building Access Improvements:

Items listed below are for additional access improvements for the City maintenance building. Soil conditions along the project are presumed to be stable. The access way will require sawing of existing asphalt, and compaction efforts followed by 4 inches of asphalt. The access will also require drainage improvements that can be established by an extension of curb and gutter on either side of the entrance.

Item No.	Description	Quantity		Unit Price	Total
RFP 1	Saw Existing Asphalt	28	LF	\$8.00	\$224.00
	Remove Asphalt Concrete Pavement				
RFP1	(City provided)	0	SY	\$0.00	\$0.00
RFP1	Asphalt Concrete For Patching (4")	65	TON	\$75.25	\$4,891.25
RFP1	Aggregate Base Course (6")	71	TON	\$15.95	\$1,132.45
RFP1	Concrete Curb & Gutter, Type SF66	32	LF	\$55.00	\$1,760.00
Total					\$8,007.70

DETAILS MATTER.

600 N. Main Ave., Suite 100, Sioux Falls, SD 57104
StockwellEngineers.com | 605.338.6668

Subject No. 2: **Parking Lot at the City Park:**

The items listed below are for construction of a 10 stall parking lot located on the South side of the City Park. Construction will include unclassified excavation, aggregate base, curb and gutter, and 3" asphalt pavement. Striping and signage will be completed by Owner.

Item No.	Description	Quantity		Unit Price	Total
RFP1	Unclassified Excavation	75	CY	\$25.00	\$1,875.00
RFP1	Asphalt Concrete For Patching (3")	35	TON	\$158.00	\$5,530.00
RFP1	Aggregate Base Course (8")	115	TON	\$34.75	\$3,996.25
RFP1	Concrete Curb & Gutter, Type SF66	140	LF	\$36.95	\$5,173.00
RFP1	6" Concrete Sidewalk	655	SF	\$8.85	\$5,796.75
RFP1	6" PCC Fillet Section	14	SY	\$81.95	\$1,147.30
Total					\$23,518.30

Subject No. 3: **Fire Hydrant Extension**

The item listed below is for Linden Avenue fire hydrant extension.

Item No.	Description	Quantity		Unit Price	Total
32 (new)	18' Fire Hydrant Extension	1	Ea	\$730.00	\$730.00
Total					\$730.00

Total change in contract amount, or state "none" here: \$32,256.00


Total change in contract time, or state "none" here: 5 working days for City Park parking lot

Please return this form along with any attachments within five (5) days.

STOCKWELL ENGINEERS, INC.


Jon Brown

SEAL PROS, INC


Matt Millage