City of Harrisburg Construction Change Order No. 1

Original Contract Amount:	$ 44,445.00	Project Name:	Drainage Improvements Cliff Avenue
Net Change by Previous CCOs:	$ -		
Increase/Decrease this CCO:	$ 1,553.97	Contractor Name:	First Rate Excavate, Inc.
Current Contract Amount:	$ 45,998.97	SEI No.:	16190

All CCO's must comply with South Dakota Codified Law 5-18B-19. To view the law in its entirety: http://legis.state.sd.us/statutes/index.aspx.

The following change in plans and/or specifications for the subject project is hereby made. Attach supporting documents as required.

	Line Item(s) or RFP #	Description of Proposed Work	Justification	Cost
1	2	Traffic Control 0.25 LS @ $1,097.00/LS	Reflect as-built quantities.	$ 274.25
2	11	Crushed Aggregate Base Course 41 Ton @ $21.00/Ton	Reflect as-built quantities.	$ 861.00
3	12	Concrete Curb & Gutter -4 LF @ $34.82/LF	Reflect as-built quantities.	$ (139.28)
4	14	Adjust Valve Box 1 Each @ $330.00/Each	Reflect as-built quantities.	$ 330.00
5	15	Valve Box Extension/Top Section Replacement -1 Each @ $550.00/Each	Reflect as-built quantities.	$ (550.00)
6	16	Total Valve Box Replacement -1 Each @ $982.00/Each	Reflect as-built quantities.	$ (982.00)
7	22	Seeding and Fertilizing 800 SY @ $2.20/SY	Reflect as-built quantities.	$ 1,760.00
8				
9				
10				
11				
12				
13				
14				
15				
16				
17				
18				
19				

See Attachment for Quantities and/or Justifications: ☐ Yes ☑ No

Net Increase/Decrease this Change Order: $ 1,553.97

Original Completion Date:	9/30/16	Net Time Change of Previous CCO's:	0	Time Change Due On This Change Order:	0	Revised Contract Completion Date:	9/30/16
Time Extension Justification:	N/A						

The changes contained in this Construction Change Order are made in accordance with the provisions of the contract for subject project, and when accepted by the Contractor and upon approval by the City of Sioux Falls, shall become part of said contract.

	Date	Signature
Architect/Engineer Recommendation	10/14/16	
Contractor Acceptance	10/14/16	
Mayor Approval		