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Engineer’s Report 
 
Date:   July 8th, 2016 To:  Mayor and City Council 
Re: Current Project Status From: Stockwell Engineers, Inc. 
 Harrisburg, South Dakota 

 
 
Project:                    Comprehensive Master Drainage Plan 

Description:             Prepare drainage analysis for basins “Tiger”, “Coyote” and “Honey Suckle”. 
 
Progress Report:    LEGENDARY ESTATES BASIN – Stockwell Engineers has completed our analysis and 

drainage study that outlines the issues and presents the Hydrologic and Hydraulic 
model.  Recommendations for moving forward are summarized and included in the 
report.  A copy of the drainage study has been forwarded to City Staff and the City 
Attorney.   

 
TIGER BASIN – The resolution of necessity has been completed along with the 
assessment roll.  Notifications have gone out to all affected properties for discussion 
at the July 5th meeting.    We will continue to work with the developer to get their 
plan approved and transition into developing plans for the regional facility.  
 
COYOTE/HONEYSUCKLE: Existing conditions model developed.   

 
Project:                     Water Tower 

Description:            This project is to paint the existing water tower in the Industrial Park.  Maguire Iron 
Inc. was awarded the project.  Work is expected to occur this summer. 

 
Progress Report:    Contracts and initial approvals are complete.  The contractor will schedule a 

preconstruction meeting once they are ready to start.  The completion date for the 
project is October 31, 2016. 

 
 
Project: Central Park – Phase 1 

Description: The city is proposing improvements to Central Park over the course of several years.  A 
master plan has been developed along with conceptual plans for construction.  Phase 1 
of construction includes general grading and is expected to be complete during the 2016 
season. 

 
Progress Report: The overall grading plan for the park area has been completed as well as the drainage 

analysis.   It has been decided that this project will be delayed until 2017.  Construction 
plans will be completed at that time. 
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Project:                      Harvest Acres Addition Street Improvements 

Description:             The project includes street repairs in Harvest Acres Addition south of Walnut Street. 
Two streets in Greyhawk Addition have been added to the project; Greyhawk Court 
and Linden Avenue from Ash Grove Street south. 

 
Progress Report:    The Contractor completed seeding without weed control.  Will prep topsoil and 

reseed all disturbed areas within next seeding window in September.  Once 
complete, final payment will be issued to the contractor and the project will be 
closed out. 

 
Project:                      Wastewater Treatment Facility Upgrade 

Description:              The project includes Assisting with land acquisition for a future wastewater treatment 
facility. 

 
Progress Report: Three land owners have expressed interest in the possibility of selling land for the 

utilization of an expanded treatment system for Harrisburg.  Very soon we will enter into 
a 6-12 month option agreement contingent upon our due diligence.  Each parcel will have 
varying concerns that will be identified early in the process to ensure the site is worthy of 
the proposed use.  Wastewater Treatment Facility consideration will include but not 
limited to, sequencing batch reactor (SBR), extended aeration (oxidation ditch),  
traditional treatment and pumping to Sioux Falls. 
 

Project:                      SD Highway 115 Water Main Project 
Description:              This project consists of design, preparation of plans, and providing construction 

administration for water main improvements on SD highway 115 272nd Street to Willow 
Street.  Construction is expected to occur during the 2017 construction season. 

 
Progress Report:      Plans are complete and were submitted to the DOT for review.  Copies of the plans were 

also delivered and reviewed with city staff.  Revisions to the plans will be made as 
comments are received.  The project is expected to be bid this winter.  Negotiations are 
still ongoing regarding the agreement with North Lincoln County Rural Water. 

 
Project: Columbia Street Improvements 

Description: This project includes street and utility improvements along Columbia Street north of 
Willow.  The future Columbia Street will provide access to central park and adjacent 
property to the west. 

 
Progress Report: Design work on Columbia Street will resume this fall.  Construction documents will be 

presented to city staff for review toward the end of November. 
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Project: Devitt Regional Detention Facility 

Description: A regional detention facility is being planned on the Devitt property near the intersection 
of Columbia and Willow Street to improve drainage in the area.  The facility is expected 
to be constructed this summer. 

 
Progress Report: Preliminary plans regarding the detention facility and Devitt’s property are now finalized.  

Final design work on the detention facility can proceed.   
 
Action: An agreement to develop final construction documents related to the detention facility 

will be presented to the council for consideration. 
 
Project: Willow Recreational Trail 

Description: A recreational trail is planned to be constructed along the north side of Willow Street 
from Minnesota Avenue to Prairie Avenue.  State grants were awarded toward the 
project which is expected to be constructed during the 2017 construction season. 

 
Progress Report: Construction drawings are pending updates by HRGreen.  Contracts for Stockwell staff to 

assist with ROW negotiations are in place.  Stockwell staff will begin coordinating 
meetings with the adjacent property owners once design work is finalized. 

 
Project: Miscellaneous Plan Reviews 

Description: Stockwell provides miscellaneous plan reviews as part of the force account agreement 
with the city.  Typical reviews include plans for subdivisions, plats, and site plans. 

 
Progress Report: Recent reviews include building permits in the Legendary Estates Addition, a plat in the 

Greyhawk addition and review meetings for the Kolb Addition. 
 
Project: Coyote Lift Station 

Description: With the Muth property expected to develop in the near future, upgrades to the Coyote 
lift station will be necessary to support the additional sewer needs.  This project includes 
upgrading the lift stations power supply and pumping capacities. 

 
Progress Report: This project is currently on hold due to changes in the developer’s schedule.  Once a 

preliminary plan has been submitted for the Muth property, design work on this project 
will resume. 

 
Project:                     2016 Seal Course 

Description:             This project includes chip sealing and fog sealing various streets throughout town.  
The construction contract was awarded to Asphalt Surfacing Company.  Work is 
expected to occur this summer.   

 
Progress Report:    Contracts are in place.  A notice to proceed will be issued to the contractor. 
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Project:                     Pick Property Site Restoration  

Description:             This project involves the rehabilitation of the existing city well located on the Irma 
Pick Property  

Progress Report:    Temporary Construction Access Easements for the project are also in the process of 
being determined. This project is past the award date and will be rebid unless the 
apparent low bidder would still like to continue with the project. 

 

Note:   Monthly staff meetings are being scheduled with the city’s Public Works Department to 
discuss upcoming projects.  Meetings will be held at Stockwell’s office. 


