

# City of Harrisburg Construction Change Order No. 1

Original Contract Amount:	\$ 90,084.88	Project Name:	Building Expansion at the Existing Harrisburg Public Works Facility				
Net Change by Previous CCOs:	\$ -						
Increase/Decrease this CCO:	\$ 4,192.69	Contractor Name:	MLC Construction, Inc.				
Current Contract Amount:	\$ 94,277.57	SEI No.:	21554				

All CCO's must comply with South Dakota Codified Law 5-18B-19. To view the law in its entirety: <http://legis.state.sd.us/statutes/index.aspx>.

The following change in plans and/or specifications for the subject project is hereby made. Attach supporting documents as required.

	Line Item(s) or RFP #	Description of Proposed Work	Justification	Cost
1	4	Electrical - upsize feeder wire for furnace	Per Owner request.	\$ 695.00
2	6	Fire Suppression		\$ 2,375.00
3	15	Cabinetry (12 each)		\$ 5,820.00
4	16	Countertops		\$ 350.00
5	23	Performance Bond	Contractor did not provide.	\$ (2,091.00)
6		Overhead & Profit		\$ 1,163.79
7		SD Excise Tax (2.041%)		\$ 169.66
8		Credit Owner Contingencies		\$ (4,289.76)
9				
10				
11				
12				
13				
14				
15				
16				
17				
18				
19				
See Attachment for Quantities and/or Justifications: <input type="checkbox"/> Yes <input checked="" type="checkbox"/> No				Net Increase/Decrease this Change Order: \$ 4,192.69

Original Completion Date:	6/30/22	Net Time Change of Previous CCO's:	None	Time Change Due On This Change Order:	None	Revised Contract Completion Date:	6/30/22
Time Extension Justification:	N/A						

The changes contained in this Construction Change Order are made in accordance with the provisions of the contract for subject project, and when accepted by the Contractor and upon approval by the City of Harrisburg, shall become part of said contract.		
	Date	Signature
Architect/Engineer Recommendation		
Contractor Acceptance		
Mayor Approval		